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Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0011 Pay Period End Date:  07.09.2016 Est Number: 0011 Pay Period End Date:  07.09.2016
Contract Location: Total to Date Prev to Date This Estimate
IN LEXINGTON Estimate Type: PROG Current Contract Amt Total Earnings  $2,402,744.86  $2,313,324.54 $89,420.32
$4,558,466.98 Stockpiled Materials $44,137.79 $45,455.03 $-1,317.24
Contractor. Original Contract Amt Gross Earnings  $2,446,882.65 $2,358,779.57 $88,103.08
ontractor: Date Let:  62.26.2015 $4 412 369.98 Retainage $.00 $.00 $.00
PAULSEN, INC. a ed ed' o Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 Date Dateé\war ed' gi;iﬂi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .23. .
P OBOX17 : 53% Net Earnings  $2,446,882.65 $2,358,779.57 $88,103.08
Date Notice for Work to )
Begin: 07.27.2015 % Time Comp
COZAD NE 69130-0017 gin: et 79% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began:  02.29.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-27.60 $-27.60 $.00
Bituminous Adj
Surety Co: Aut AdJ' :00 :00 :'00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DAWSON i J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61514 000 STP-21-2(111) 21 27.86 28.68 GRAD CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
ELEC Total for Adjustments -$27.60 -$27.60 $.00
Payment  $2,446,855.05 $2,358,751.97 $88,103.08
Project Manager District Engineer
Lewandowski, Daniel J 07.11.2016 Craig, Cameron 07.11.2016
Construction Engineer Controller
Halstead, Kerri 07.11.2016 Burling, Laurie 07.12.2016
Controller
Burling, Laurie 07.12.2016
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Est Number: 0011 Pay Period End Date:  07.09.2016 Est Number: 0011 Pay Period End Date:  07.09.2016
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 42 CULVERTS Non participating 4015 4015 P700.30 104.00 0.000 0.00
4007 4007 4016.08 4,750.00 0.000 0.00 30" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 13.000 1,352.00
MANHOLE EACH 1.000 4,750.00 . 13.000 1,352.00
1,000 4.750.00 Connect manhole to inlet. 13.000 1.352.00
Manhole @ Sta 45+00 13' Lt. ' T : —
0.000 000 GROUP 42 CULVERTS Non participating Contracted 0.00
4008 4008 4016.09 6,200.00 0.000 0.00 Current 48,438.00
MANHOLE EACH 1.000 6,200.00 In place 44,118.00
Manhole @ Sta 46+58, 13' Lt. 1.000 620000 _ _ This Estimate 2,418.00
0.000 0.00 City of Lexington, water & sanitary sewer
4009 4009 4016.10 6,750.00 0.000 0.00 4016 4016 W101.04 5,145.00 0.000 0.00
MANHOLE EACH 1.000 6,750.00 4" LINE STOP EACH 2.000 10,290.00
1.000 6,750.00 ) ) 2.000 10,290.00
Manhole @ Sta 48+75, 13' Lt. Requested by the City of Lexington
0.000 0.00 0.000 0.00
4010 4010 4016.11 5,000.00 0.000 0.00 4017 4017 W101.06 5,880.00 0.000 0.00
MANHOLE EACH 1.000 5,000.00 6" LINE STOP EACH 1.000 5,880.00
1.000 5,000.00 . . 1.000 5,880.00
Manhole @ Sta 22+96, 13' Lt. Requested by the City of Lexington
0.000 0.00 0.000 0.00
4011 4011 4016.12 5,000.00 0.000 0.00 4018 4018 W180.64 735.00 0.000 0.00
MANHOLE EACH 1.000 5,000.00 METER PIT EACH 1.000 735.00
1.000 5,000.00 . ) 1.000 735.00
Manhole @ Sta 24+42, 13' Lt. Relocated at the request of the City of Lexington
0.000 0.00 0.000 0.00
4012 4012 4016.13 5,000.00 0.000 0.00 City of Lexington, water & sanitary sewer Contracted 0.00
MANHOLE EACH 1.000 5,000.00 Current 16.905.00
Manhole @ Sta 26+74, 13' Lt. 1.000 5,000.00 In place 16,905.00
0.000 0.00 This Estimate 0.00
4013 4013 4002.00 3.00 0.000 0.00 GROUP 1 GRADING
CAST IRON COVER AND FRAME LB 4,440.000 13,320.00 0001 0001 0030.10 25,000.00 1.000 25,000.00
Frame and Covers for additional Manholes. 3,000.000 9.000.00  MOBILIZATION LS 1.000 25,000.00
0.000 0.00 1.000 25,000.00
4014 4014 P700.24 82.00 0.000 0.00 0.000 0.00
24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 13.000 1,066.00 0002 0002 1000.00 1,500.00 2.000 3,000.00
. 13.000 1,066.00 LARGE TREE REMOVAL EACH 2.000 3,000.00
Connect manhole to inlet
13.000 1,066.00 2.000 3,000.00
0.000 0.00
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Est Number: 0011 Pay Period End Date:  07.09.2016 Est Number: 0011 Pay Period End Date:  07.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0003 0003 1009.00 5,000.00 1.000 5,000.00 0011 0011 1123.75 700.00 1.000 700.00
GENERAL CLEARING AND GRUBBING LS 1.000 5,000.00 REMOVE CONCRETE SIGN BASE EACH 1.000 700.00
0.500 2,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0004 0004 1010.01 12.00 4,018.000 48,216.00 GROUP 1 GRADING Contracted 372,005.00
EXCAVATION (ESTABLISHED QUANTITY) cY 4,018.000 48,216.00 Current 372,005.00
1,339.330 16,071.96 In place 230,904.39
0.000 0.00 This Estimate 32,493.30

0005 0005 1011.00 30.00 11.000 330.00 GROUP 3 CONCRETE PAVEMENT

WATER MGAL 11.000 330.00 0012 0012 0030.00 150,000.00 1.000 150,000.00
0.000 0.00  MOBILIZATION LS 1.000 150,000.00
0.000 0.00 1.000 150,000.00
0006 0006 1016.00 550.00 26.000 14,300.00 0.000 0.00
RE-ESTABLISH PROPERTY CORNER EACH 26.000 14,300.00 0013 0013 2010.00 35.00 50.000 1,750.00
0.000 0.00 CRUSHED ROCK SURFACE COURSE CcY 50.000 1,750.00
0.000 0.00 0.000 0.00
0007 0007 1101.00 10.00 23,411.000 234,110.00 0.000 0.00
REMOVE PAVEMENT SY 23,411.000 234,110.00 0014 0014 3013.15 34.50 1,332.000 45,954.00
16,645.772 166,457.72 CONCRETE CLASS 47B-3500 BARRIER CURB LF 1,332.000 45,954.00
3,246.130 32,461.30 107.500 3,708.75
0008 0008 1102.00 10.00 46.000 460.00 0.000 0.00
REMOVE ASPHALT SURFACE sy 46.000 460.00 0015 0015 3016.21 48.00 6,394.000 306,912.00
200.444 2,004.44 CONCRETE CLASS 47B-3000 SIDEWALKS sy 6,394.000 306,912.00
0.000 0.00 3,275.989 157,247.46
0009 0009 1106.00 10.00 1,307.000 13,070.00 47.928 2,300.54
REMOVE DRIVEWAY SY 1,307.000 13,070.00 0016 0016 3016.39 55.00 400.000 22,000.00
297.694 2,976.94 DETECTABLE WARNING PANEL SF 400.000 22,000.00
0.000 0.00 164.000 9,020.00
0010 0010 1107.00 9.00 3,091.000 27,819.00 16.000 880.00
REMOVE WALK sy 3,091.000 27,819.00 0017 0017 3020.24 43.00 1,301.000 55,943.00
1,432.591 12,893.33 CONCRETE CLASS 47B-3500 DRIVEWAY 53% 1,301.000 55,943.00
3.555 32.00 787.554 33,864.83
0.000 0.00
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Est Number: 0011 Pay Period End Date:  07.09.2016 Est Number: 0011 Pay Period End Date:  07.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 3075.46 56.00 23,731.000 1,328,936.00 0027 0027 7520.00 550.00 28.000 15,400.00
9" DOWELED CONCRETE PAVEMENT, CLASS SY 23,731.000 1,328,936.00 ARROW, PREFORMED PAVEMENT MARKING EACH 28.000 15,400.00
47B-3500 8,839.530 495,013.68 0.000 0.00
178.889 10,017.78 0.000 0.00
0019 0019 4015.00 350.00 4.000 1,400.00 0028 0028 7521.24 24.00 250.000 6,000.00
ADJUST MANHOLE TO GRADE EACH 4.000 1,400.00 24" WHITE PREFORMED PAVEMENT MARKING LF 250.000 6,000.00
4.000 1,400.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 4764.35 8.80 7,772.000 68,393.60 0029 0029 8029.25 6.60 23,731.000 156,624.60
4" PERFORATED PIPE UNDERDRAIN LF 7,772.000 68,393.60 FOUNDATION COURSE SY 23,731.000 156,624.60
3,790.000 33,352.00 4 7,910.330 52,208.18
0.000 0.00 0.000 0.00
0021 0021 4900.27 18.00 460.000 8,280.00 0030 0030 9034.00 7.00 1,301.000 9,107.00
CURB INLET SEDIMENT FILTER LF 460.000 8,280.00 PREPARATION OF INTERSECTIONS AND SY 1,301.000 9,107.00
180.000 3,240.00 DRIVEWAYS 616.076 4,312.53
0.000 0.00 0.000 0.00
0022 0022 7515.36 2.00 1,500.000 3,000.00 0031 0031 9111.00 24.00 92.778 2,226.67
5" WHITE WET REFLECTIVE POLYUREA LF 1,500.000 3,000.00 WATER MGAL 92.778 2,226.67
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 7515.38 11.00 250.000 2,750.00 0032 0032 9170.00 220.00 86.338 18,994.36
12" WHITE WET REFLECTIVE POLYUREA LF 250.000 2,750.00 EARTH SHOULDER CONSTRUCTION STA 86.338 18,994.36
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 7516.13 11.00 150.000 1,650.00 0033 0033 9173.20 2.00 23,731.000 47,462.00
12" YELLOW WET REFLECTIVE POLYUREA LF 150.000 1,650.00 SUBGRADE PREPARATION SY 23,731.000 47,462.00
PAVEMENT MARKING, GROOVED 0.000 0.00 7,910.333 15,820.67
0.000 0.00 0.000 0.00
0025 0025 7516.35 2.00 11,000.000 22,000.00 0034 0034 L001.02 7,000.00 0.120 840.00
5" YELLOW WET REFLECTIVE POLYUREA LF 11,000.000 22,000.00 SEEDING, TYPE B ACRE 0.120 840.00
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0026 0026 7519.11 500.00 1.000 500.00 0035 0035 L010.00 8.00 1,851.000 14,808.00
ONLY, PREFORMED PAVEMENT MARKING EACH 1.000 500.00 SODDING SY 1,851.000 14,808.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0011 Pay Period End Date:  07.09.2016 Est Number: 0011 Pay Period End Date:  07.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0036 0036 L032.80 6,000.00 0.180 1,080.00 0039 0039 1119.00 500.00 16.000 8,000.00
HYDROMULCH TON 0.180 1,080.00 REMOVE INLET EACH 16.000 8,000.00
0.000 0.00 10.000 5,000.00
0.000 0.00 0.000 0.00
0037 0037 W600.03 250.00 8.000 2,000.00 0040 0040 2017.01 800.00 5.080 4,064.00
ADJUST VALVE BOX TO GRADE EACH 8.000 2,000.00 CRUSHED ROCK CcY 5.080 4,064.00
2.000 500.00 2.700 2,160.00
0.000 0.00 0.000 0.00
4001 4001 1101.25 4.30 0.000 0.00 0041 0041 4002.00 3.00 13,125.000 39,375.00
SAWING PAVEMENT LF 8,500.000 36,550.00 CAST IRON COVER AND FRAME LB 13,125.000 39,375.00
. . . 5,378.075 23,125.72 3,625.000 10,875.00
Sawing required for plan phasing
1,677.430 7,212.95 0.000 0.00
4002 4002 9009.78 53.75 0.000 0.00 0042 0042 4004.00 3.70 10,275.000 38,017.50
TEMPORARY SURFACING SY 450.000 24,187.50 CAST IRON GRATE LB 10,275.000 38,017.50
. 448.786 24,122.25 5,375.000 19,887.50
8" Concrete
0.000 0.00 0.000 0.00
4004 4004 1580.00 11.00 0.000 0.00 0043 0043 4004.80 3.70 9,694.000 35,867.80
TEMPORARY ACCESS ROAD SY 1,000.000 11,000.00 STRUCTURAL STEEL FOR FACE ARMOR LB 9,694.000 35,867.80
303.904 3,342.94 100.000 370.00
0.000 0.00 0.000 0.00
4005 4005 3016.99 1.50 0.000 0.00 0044 0044 4016.00 5,000.00 1.000 5,000.00
IMPRINTED CONCRETE SY 1,435.000 2,152.50 MANHOLE EACH 1.000 5,000.00
2' width behind the back of curb in the concrete 683.174 1,024.77 AT STATION 21+48 - 28' LT. 1.000 5,000.00
sidewalk 0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 2,294,011.23 0045 0045 4016.01 10,000.00 1.000 10,000.00
Current 2367901.23 MANHOLE EACH 1.000 10,000.00
In place 1,011,303.78 AT STATION 31+40 - 19' LT. 1.000 10,000.00
This Estimate 20,411.27 0.000 0.00
GROUP 4 CULVERTS 0046 0046 4016.02 4,600.00 1.000 4,600.00
0038 0038 0030.40 35,000.00 1.000 35,000.00 MANHOLE EACH 1.000 4,600.00
MOBILIZATION LS 1.000 35,000.00 AT STATION 37427 - 27' LT. 1.000 4,600.00
1.000 35,000.00 0.000 0.00
0.000 0.00 0047 0047 4016.03 8,700.00 1.000 8,700.00
MANHOLE EACH 1.000 8,700.00
AT STATION 49+61 - 27' LT. 1.000 8,700.00
0.000 0.00
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Est Number: 0011 Pay Period End Date:  07.09.2016 Est Number: 0011 Pay Period End Date:  07.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0048 0048 4016.04 7,500.00 1.000 7,500.00 0057 0057 4130.06 1,400.00 0.050 70.00
MANHOLE EACH 1.000 7,500.00 CLASS 47B-3000 CONCRETE FOR PIPE CY 0.050 70.00

CULVERT PLUG
AT STATION 50+25 - 13' LT. 1.000 7,500.00 0.050 70.00
0.000 0.00 0.000 0.00
0049 0049 4016.05 4,000.00 1.000 4,000.00 0058 0058 4155.50 2.00 12,807.000 25,614.00
MANHOLE EACH 1.000 4,000.00 REINFORCING STEEL FOR INLET AND LB 12,807.000 25,614.00
JUNCTION BOX

AT STATION 51475 - 13' LT. 1.000 4,000.00 7,023.000 14,046.00
0.000 0.00 0.000 0.00
0050 0050 4016.06 3,500.00 1.000 3,500.00 0059 0059 4157.00 2.00 286.000 572.00
MANHOLE EACH 1.000 3,500.00 REINFORCING STEEL FOR COLLARS LB 286.000 572.00
AT STATION 53475 - 13' LT. 1.000 3,500.00 327.000 654.00
0.000 0.00 0.000 0.00
0051 0051 4016.07 3,600.00 1.000 3,600.00 0060 0060 4764.56 40.00 115.000 4,600.00
MANHOLE EACH 1.000 3,600.00 6" PERFORATED P.V.C. PIPE UNDERDRAIN LF 115.000 4,600.00
AT STATION 55410 - 13' LT 1.000 3,600.00 52.000 2,080.00
0.000 0.00 0.000 0.00
0052 0052 4017.00 2,500.00 2.000 5,000.00 0061 0061 P700.12 48.00 14.000 672.00
TAPPING EXISTING MANHOLE EACH 2.000 5,000.00 12" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 14.000 672.00
1.000 2,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0053 0053 4043.50 17.00 4,044.000 68,748.00 0062 0062 P700.15 57.00 1,109.000 63,213.00
REMOVE SEWER PIPE LF 4,044.000 68,748.00 15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 1,109.000 63,213.00
3,893.000 66,181.00 715.000 40,755.00
70.000 1,190.00 218.000 12,426.00
0054 0054 4095.65 65.00 5.000 325.00 0063 0063 P700.18 60.00 530.000 31,800.00
WIRE MESH SF 5.000 325.00 18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 530.000 31,800.00
5.000 325.00 470.000 28,200.00
0.000 0.00 0.000 0.00
0055 0055 4105.59 1,100.00 213.010 234,311.00 0064 0064 P700.24 82.00 1,537.000 126,034.00
CLASS 47B-3000 CONCRETE FOR INLET AND CY 213.010 234,311.00 24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 1,537.000 126,034.00
JUNCTION BOX 128.020 140,822.00 1,553.000 127,346.00
0.000 0.00 0.000 0.00
0056 0056 4107.07 1,000.00 3.340 3,340.00 0065 0065 P700.30 104.00 975.000 101,400.00
CLASS 47B-3000 CONCRETE FOR CONCRETE CY 3.340 3,340.00 30" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 975.000 101,400.00
COLLARS 3.820 3,820.00 983.000 102,232.00
0.000 0.00 0.000 0.00
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Est Number: 0011 Pay Period End Date:  07.09.2016 Est Number: 0011 Pay Period End Date:  07.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0066 0066 P710.06 32.00 505.000 16,160.00 GROUP 4A WATER MAIN
6" STORM SEWER PIPE, TYPE 7 OR 8 LF 505.000 16,160.00 0072 0072 0030.40 20,000.00 1.000 20,000.00
296.000 9,472.00  MOBILIZATION LS 1.000 20,000.00
0.000 0.00 0.646 12,920.00
0067 0067 P775.15 85.00 10.000 850.00 0.000 0.00
15" ROUND EQUIVALENT STORM SEWER PIPE, LF 10.000 850.00 0073 0073 1090.55 550.00 1.000 550.00
TYPE1 0.000 0.00  ABANDON EACH 1.000 550.00
0.000 0.00 EXISTING SANITARY SERVICE SEWER LINE 1.000 550.00
0068 0068 P775.30 165.00 85.000 14,025.00 0.000 0.00
30" ROUND EQUIVALENT STORM SEWER PIPE, LF 85.000 14,025.00 Q074 0074 3089.80 135.00 4.400 594.00
TYPE1 85.000 14,025.00 FLOWABLE FILL CONCRETE cYy 4.400 594.00
0.000 0.00 0.000 0.00
0069 0069 P775.36 175.00 494.000 86,450.00 0.000 0.00
36" ROUND EQUIVALENT STORM SEWER PIPE, LF 494.000 86,450.00 0075 0075 4042.50 3,900.00 1.000 3,900.00
TYPE1 494.000 86,450.00 TAPPING EXISTING SANITARY SEWER LINE EACH 1.000 3,900.00
0.000 0.00 1.000 3,900.00
0070 0070 P775.42 200.00 448.000 89,600.00 0.000 0.00
42" ROUND EQUIVALENT STORM SEWER PIPE, LF 448.000 89,600.00 0076 0076 4042.55 560.00 2.000 1,120.00
TYPE1 448.000 89,600.00 CONNECT SANITARY SERVICE EACH 2.000 1,120.00
0.000 0.00 2.000 1,120.00
0071 0071 W800.89 40.00 87.000 3,480.00 0.000 0.00
BORING LF 87.000 3,480.00 0077 0077 4732.04 33.00 240.000 7,920.00
0.000 0.00 4" P.V.C. SANITARY SEWER PIPE LF 240.000 7,920.00
0.000 0.00 180.000 5,940.00
4006 4006 A900.10 330.00 0.000 0.00 0.000 0.00
ADDITIONAL WORK EACH 8.000 2,640.00 0078 0078 4763.10 950.00 1.000 950.00
Connect roof drains into storm sewer pipe 8.000 2,640.00 SEWER CLEANOUT EACH 1.000 950.00
0.000 0.00 1.000 950.00
GROUP 4 CULVERTS Contracted 1,083,488.30 0.000 0.00
Current 1,086,128.30 0079 0079 W100.00 700.00 8.000 5,600.00
In place 851,410.50 CURB STOP AND BOX EACH 8.000 5,600.00
This Estimate 13,616.00 2.000 1,400.00
0.000 0.00
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Est Number: 0011 Pay Period End Date:  07.09.2016 Est Number: 0011 Pay Period End Date:  07.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0080 0080 W176.26 19.00 147.000 2,793.00 0089 0089 W221.97 3,900.00 1.000 3,900.00
1" WATER SERVICE LF 147.000 2,793.00 FIRE HYDRANT EACH 1.000 3,900.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0081 0081 W176.29 22.00 292.000 6,424.00 0090 0090 W224.45 160.00 1.000 160.00
1 1/2" WATER SERVICE LF 292.000 6,424.00 1" COMPRESSION COUPLING EACH 1.000 160.00
151.000 3,322.00 0.000 0.00
0.000 0.00 0.000 0.00
0082 0082 W176.70 325.00 8.000 2,600.00 0091 0091 W224.85 130.00 2.000 260.00
WATER SERVICE CONNECTION EACH 8.000 2,600.00 4" FLEXIBLE COUPLING EACH 2.000 260.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0083 0083 W202.34 35.00 306.000 10,710.00 0092 0092 W348.00 1,500.00 1.000 1,500.00
4" PVC WATER MAIN LF 306.000 10,710.00 6" X 6" TAPPING TEE EACH 1.000 1,500.00
52.000 1,820.00 0.000 0.00
0.000 0.00 0.000 0.00
0084 0084 W202.36 41.00 38.000 1,558.00 0093 0093 W355.04 1,200.00 13.000 15,600.00
6" PVC WATER MAIN LF 38.000 1,558.00 4" SLEEVE EACH 13.000 15,600.00
28.000 1,148.00 0.000 0.00
0.000 0.00 0.000 0.00
0085 0085 W202.38 51.00 28.000 1,428.00 0094 0094 W355.06 1,300.00 1.000 1,300.00
8" PVC WATER MAIN LF 28.000 1,428.00 6" SLEEVE EACH 1.000 1,300.00
0.000 0.00 1.000 1,300.00
0.000 0.00 0.000 0.00
0086 0086 W208.03 500.00 5.000 2,500.00 0095 0095 W355.08 1,400.00 1.000 1,400.00
WATER SERVICE SADDLE AND CORPORATION EACH 5.000 2,500.00 8" SLEEVE EACH 1.000 1,400.00
STOP 1.000 500.00 0.000 0.00
0.000 0.00 0.000 0.00
0087 0087 W219.36 2,500.00 1.000 2,500.00 0096 0096 W357.14 460.00 52.000 23,920.00
6" GATE VALVE EACH 1.000 2,500.00 4" -45 DEGREE BEND EACH 52.000 23,920.00
1.000 2,500.00 6.000 2,760.00

(DUCTILE IRON)
0.000 0.00 0.000 0.00
0088 0088 W219.38 2,300.00 1.000 2,300.00 0097 0097 W357.16 510.00 4.000 2,040.00
8" GATE VALVE EACH 1.000 2,300.00 6"- 45 DEGREE BEND EACH 4.000 2,040.00
0.000 0.00 4.000 2,040.00
(DUCTILE IRON)

0.000 0.00 0.000 0.00
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Est Number: 0011 Pay Period End Date:  07.09.2016 Est Number: 0011 Pay Period End Date:  07.09.2016
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0098 0098 W357.18 43.00 5.000 215.00 0105 0105 0030.80 20,000.00 1.000 20,000.00
4" - 45 DEGREE BEND EACH 5.000 215.00 MOBILIZATION LS 1.000 20,000.00
0.000 0.00 0.500 10,000.00
(P.V.C)
0.000 0.00 0.000 0.00
0099 0099 W357.20 560.00 1.000 560.00 0106 0106 A001.01 1,500.00 2.000 3,000.00
6"- 90 DEGREE BEND EACH 1.000 560.00 PULL BOX, TYPE PB-1 EACH 2.000 3,000.00
0.000 0.00 1.000 1,500.00
(DUCTILE IRON)
0.000 0.00 0.000 0.00
0100 0100 W357.40 625.00 4.000 2,500.00 0107 0107 A001.02 1,400.00 2.000 2,800.00
8" - 45 DEGREE BEND EACH 4.000 2,500.00 PULL BOX, TYPE PB-1A EACH 2.000 2,800.00
0.000 0.00 1.000 1,400.00
(DUCTILE IRON)
0.000 0.00 1.000 1,400.00
0101 0101 W360.05 155.00 2.000 310.00 0108 0108 A003.10 1,200.00 8.000 9,600.00
4" - 45 DEGREE WYE EACH 2.000 310.00 TRAFFIC SIGNAL, TYPE TS-1 EACH 8.000 9,600.00
2.000 310.00 0.000 0.00
0.000 0.00 0.000 0.00
0102 0102 W750.10 700.00 1.000 700.00 0109 0109 A003.20 950.00 1.000 950.00
REMOVE FIRE HYDRANT EACH 1.000 700.00 TRAFFIC SIGNAL, TYPE TS-1A EACH 1.000 950.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0103 0103 W800.93 29.00 50.000 1,450.00 0110 0110 A004.15 1,400.00 1.000 1,400.00
BORING 1" WATER SERVICE LF 50.000 1,450.00 TRAFFIC SIGNAL, TYPE TS-1B EACH 1.000 1,400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4A WATER MAIN Contracted 129,262.00 0111 0111 A006.70 300.00 8.000 2,400.00
Current 129.262.00 PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 8.000 2,400.00
In place 42,480.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 8B ELECTRICAL 0112 0112 A007.00 275.00 12.000 3,300.00
0104 0104 0003.74 15,000.00 1.000 15,000.00 VEHICLE DETECTOR, TYPE B PREFORMED EACH 12.000 3,300.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 15,000.00 3.000 825.00
. . 0.000 0.00
AT N-21 & 13TH ST. 1.000 15,000.00
0.000 0.00 0113 0113 A009.08 4,000.00 35.000 140,000.00
STREET LIGHTING UNIT, TYPE SL-A-40-6-0.25 EACH 35.000 140,000.00
0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 6514X

Vendor ID: 2252 PAULSEN, INC.

Date: 07.13.2016

Page:

10 of 14

Contract ID: 6514X

Nebraska Department of Roads

Estimate Summary to Contractor

Vendor ID: 2252 PAULSEN, INC.

Date:
Page:

07.13.2016
10 of 14

Est Number: 0011 Pay Period End Date:  07.09.2016 Est Number: 0011 Pay Period End Date:  07.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0114 0114 A009.14 4,000.00 1.000 4,000.00 0123 0123 A079.01 1.70 934.000 1,587.80
STREET LIGHTING UNIT, TYPE EACH 1.000 4,000.00 2/C #14 AWG DETECTOR LEAD-IN CABLE LF 934.000 1,587.80
SL-BT-40-12-0.25 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0115 0115 A020.30 3,900.00 3.000 11,700.00 0124 0124 A079.50 0.70 306.000 214.20
LIGHTING CONTROL CENTER, TYPE R EACH 3.000 11,700.00 GROUNDING CONDUCTOR LF 306.000 214.20
3.000 11,700.00 0.000 0.00
1.000 3,900.00 0.000 0.00
0116 0116 A070.10 2.75 3,394.000 9,333.50 0125 0125 A079.55 1.00 104.000 104.00
1 1/2-INCH CONDUIT IN TRENCH LF 3,394.000 9,333.50 SERVICE CABLE LF 104.000 104.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0117 0117 A070.13 5.50 223.000 1,226.50 0126 0126 A080.22 1.30 4,675.000 6,077.50
2-INCH CONDUIT IN TRENCH LF 223.000 1,226.50 STREET LIGHTING CABLE, NO. 6 BARE LF 4,675.000 6,077.50
200.000 1,100.00 0.000 0.00
200.000 1,100.00 0.000 0.00
0118 0118 A070.22 7.00 24.000 168.00 0127 0127 A080.24 1.60 9,350.000 14,960.00
4-INCH CONDUIT IN TRENCH LF 24.000 168.00 STREET LIGHTING CABLE, NO. 6 USE LF 9,350.000 14,960.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0119 0119 A072.10 3.90 1,390.000 5,421.00 0128 0128 A500.21 2,000.00 1.000 2,000.00
1 1/2-INCH CONDUIT UNDER ROADWAY LF 1,390.000 5,421.00 INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 1.000 2,000.00
19.667 76.70  1C-2070 0.000 0.00
0.000 0.00 0.000 0.00
0120 0120 A072.14 5.70 73.000 416.10 0129 0129 A502.00 400.00 6.000 2,400.00
2-INCH CONDUIT UNDER ROADWAY LF 73.000 416.10 INSTALL PEDESTRIAN SIGNAL, TYPE PS-1 EACH 6.000 2,400.00
49.667 283.10 0.000 0.00
0.000 0.00 0.000 0.00
0121 0121 A077.12 1.25 1,212.000 1,515.00 0130 0130 A505.90 6,500.00 3.000 19,500.00
2/C #14 AWG TRAFFIC SIGNAL CABLE LF 1,212.000 1,515.00 INSTALL COMBINATION MAST ARM SIGNAL EACH 3.000 19,500.00
0.000 0.00 ANDLIGHTING POLE 0.000 0.00
0.000 0.00 TYPE CMP-40-12 0.000 0.00
0122 0122 A077.22 3.20 393.000 1,257.60 0131 0131 A579.50 900.00 1.000 900.00
12/C #14 AWG TRAFFIC SIGNAL CABLE LF 393.000 1,257.60  INSTALL UNINTERRUPTIBLE POWER SUPPLY EACH 1.000 900.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0011 Pay Period End Date:  07.09.2016 Est Number: 0011 Pay Period End Date:  07.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0132 0132 A610.00 700.00 1.000 700.00 0139 0139 0001.10 4.00 4,178.000 16,712.00
REMOVE TRAFFIC SIGNAL EACH 1.000 700.00 BARRICADE, TYPE IlI BDAY 4,178.000 16,712.00
1.000 700.00 7,217.000 28,868.00
AT N-21 & 10TH ST.
1.000 700.00 612.000 2,448.00
0133 0133 A610.01 5,300.00 1.000 5,300.00 0140 0140 0001.90 1.75 5,243.000 9,175.25
REMOVE TRAFFIC SIGNAL EACH 1.000 5,300.00 SIGN DAY EACH 5,243.000 9,175.25
AT N-21 & 13TH ST. 1.000 5,300.00 13,547.000 23,707.25
0.000 0.00 1,047.000 1,832.25
0134 0134 A610.10 1,000.00 2.000 2,000.00 0141 0141 0001.99 0.75 2,200.000 1,650.00
REMOVE TRAFFIC SIGNAL HEAD EACH 2.000 2,000.00 CONTRACTOR FURNISHED SIGN DAY EACH 2,200.000 1,650.00
2.000 2,000.00 1,456.000 1,092.00
0.000 0.00 180.000 135.00
0135 0135 A611.12 200.00 2.000 400.00 0142 0142 0002.28 0.30 15,500.000 4,650.00
REMOVE PEDESTRIAN PUSHBUTTON EACH 2.000 400.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 15,500.000 4,650.00
2.000 400.00 575.000 172.50
0.000 0.00 0.000 0.00
0136 0136 A706.00 250.00 3.000 750.00 0143 0143 0002.30 0.40 6,500.000 2,600.00
RELOCATE PULL BOX EACH 3.000 750.00 PAVEMENT MARKING REMOVAL LF 6,500.000 2,600.00
TYPE PB-1 0.000 0.00 4,871.000 1,948.40
0.000 0.00 0.000 0.00
0137 0137 A750.52 300.00 9.000 2,700.00 0144 0144 0002.44 0.60 33,500.000 20,100.00
REPLACE EACH 9.000 2,700.00 TEMPORARY PAVEMENT MARKING, TYPE LF 33,500.000 20,100.00
PAINT
LUMINAIRE 0.000 0.00 21,426.000 12,855.60
0.000 0.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 293,081.20 0145 0145 0002.47 0.20  33,500.000 6,700.00
Current 293,081.20 TEMPORARY PAVEMENT MARKING SURFACE LF 33,500.000 6,700.00
PREPARATION 0.000 0.00
In place 50,284.80 : :
This Estimate 7,100.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0146 0146 0003.10 300.00 200.000 60,000.00
0138 0138 0001.08 0.50 19,840.000 9,920.00 FLAGGING DAY 200.000 60,000.00
BARRICADE, TYPE II BDAY 19,840.000 9,920.00 18.500 5,550.00
27,376.000 13,688.00 8.000 2,400.00
2,853.000 1,426.50 0147 0147 0005.10 85.00 259.000 22,015.00
TRAFFIC CONTROL MANAGEMENT DAY 259.000 22,015.00
129.000 10,965.00
8.000 680.00
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Est Number: 0011 Pay Period End Date:  07.09.2016 Est Number: 0011 Pay Period End Date:  07.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0148 0148 0010.04 6,000.00 1.000 6,000.00 0157 0157 L022.90 10.00 500.000 5,000.00
FIELD OFFICE EACH 1.000 6,000.00 TEMPORARY SILT FENCE LF 500.000 5,000.00
1.000 6,000.00 818.000 8,180.00
0.000 0.00 0.000 0.00
0149 0149 0020.00 2.00 1,000.000 2,000.00 0158 0158 L860.24 1,500.00 7.000 10,500.00
TRAINING HOUR 1,000.000 2,000.00 STORM EVENT RESTORATION - INCENTIVE EACH 7.000 10,500.00
591.000 1,182.00 0.000 0.00
0.000 0.00 0.000 0.00
0150 0150 0030.10 7,000.00 1.000 7,000.00 0159 0159 L860.50 7,000.00 1.000 7,000.00
MOBILIZATION LS 1.000 7,000.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 7,000.00
1.000 7,000.00 CONTRACTOR COMPLIANCE 0.500 3,500.00
0.000 0.00 0.000 0.00
0151 0151 1017.00 42,000.00 1.000 42,000.00 4003 4003 0002.85 24.00 0.000 0.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 42,000.00 TUBULAR POST EACH 176.000 4,224.00
0.350 14,700.00 Added to aid in traffic flow 352.000 8,448.00
0.000 0.00 0.000 0.00
0152 0152 9110.01 60.00 10.000 600.00 GROUP 10 GENERAL ITEMS Contracted 240,522.25
RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 600.00 Current 244.746.25
29.000 1,740.00 In place 155,338.39
17.000 1,020.00 This Estimate 13,381.75
0153 0153 9110.03 60.00 10.000 600.00 Totals for contract Contracted 4,412,369.98
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 600.00 Current 4,558,466.98
31.500 1,890.00 In place 2,402,744.86
17.000 1,020.00 This Estimate 89,420.32
0154 0154 9110.07 50.00 10.000 500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 500.00
32.500 1,625.00
18.000 900.00
0155 0155 9110.27 80.00 10.000 800.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 800.00
EXCAVATOR, FULLY OPERATED 27833 2.226.64
19.000 1,520.00
0156 0156 L022.75 10.00 500.000 5,000.00
TEMPORARY SILT CHECK LF 500.000 5,000.00
0.000 0.00
0.000 0.00
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Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC. Contract ID:  6514X Vendor ID: 2252 PAULSEN, INC.
Est Number: 0011 Pay Period End Date:  07.09.2016 Est Number: 0011 Pay Period End Date:  07.09.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
A009.08 \STREET LIGHTING UNIT, TYPE SL-A-40-6-0.25 \ A020.30 \LIGHTING CONTROL CENTER, TYPER
Project 61514 000 Project 61514 000
Prpsl Line Nbr 0113 Proj Line Nbr Prpsl Line Nbr 0115 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002 S.P. Initial Payment 35.00 28,665.00 688902 0010 S.P. Adjustment -2.00 -2,634.48 742810
na MR-UCL SPEC 6547 #33049400
Total for stockpile nbr 1: 35.00 $28,665.00 0011  S.P.Adjustment -1.00 -1,317.24 742810
Stkpl Nbr 2 MR-UCL SPEC 6547 #33049400
0002 S.P. Initial Payment 1.00 1,193.00 688902 Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0115: 0.00 $0.00
Total for stockpile nbr 2: 1.00 $1,193.00 Total for item code A020.30: 0.00 $0.00
Stkpl Nbr 3 Iltem Cd |Item Desc
0002 S.P. Initial Payment 3.00 1,425.00 688902 A072.10 1 1/2-INCH CONDUIT UNDER ROADWAY
na Project 61514 000
Total for stockpile nbr 3: 3.00 $1,425.00 Prpsl Line Nbr 0119 Proj Line Nbr
Stkpl Nbr 4 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0008 S.P. Initial Payment 1.00 4,324.62 742810
Stkpl Nbr 1
ST LIGHT UNIT SL-A-40-6-0.25 MATERIALS
S.P. Initial Payment 5,400.00 2,700.00 742810
Total for stockpile nbr 4: 1.00 $4,324.62 0008 II Y
) PVC 1-1/2-PVC-SCHED-40-10FT CONDUIT
Total for proposal line nbr 0113: 40.00 $35,607.62
) 0008 S.P. Adjustment -19.667 -9.83 742810
Total for item code A009.08: 40.00 $35,607.62 PVC 1-1/2-PVC-SCHED-40-10FT CONDUIT
Iltem Cd |Item Desc _
Total for stockpile nbr 1: 5,380.333 $2,690.17
A020.30 LIGHTING CONTROL CENTER, TYPE R
Total for proposal line nbr 0119: 5,380.333 $2,690.17
Project 61514 000 Total for item code A072.10: 5,380.333 $2,690.17
Prpsl Line Nbr 0115 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0008 S.P. Initial Payment 3.00 3,951.72 742810

MR-UCL SPEC 6547 #33049400
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Detailed breakdown of stockpiled
materials
\Item Cd Hltem Desc \
A080.22 ISTREET LIGHTING CABLE, NO. 6 BARE
Project 61514 000
Prpsl Line Nbr 0126 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0008 S.P. Initial Payment 5,000.00 1,550.00 742810
WIRE BARE-SD-6-7STR-CU-2500R WIRE
Total for stockpile nbr 1: 5,000.00 $1,550.00
Total for proposal line nbr 0126: 5,000.00 $1,550.00
Total for item code A080.22: 5,000.00 $1,550.00
\Item Cd Hltem Desc \
A080.24 'STREET LIGHTING CABLE, NO. 6 USE
Project 61514 000
Prpsl Line Nbr 0127 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0008 S.P. Initial Payment 10,000.00 4,290.00 742810
WIRE USE-RHH-RHW-6-BLK-STR-CU-2500R
Total for stockpile nbr 1: 10,000.00 $4,290.00
Total for proposal line nbr 0127: 10,000.00 $4,290.00
Total for item code A080.24: 10,000.00 $4,290.00
Total remaining for contract: $44,137.79



